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2008 Sales Tax Program Update



2008 Berkeley County Sales Tax Program Overview

• Approved in 2008 for a period of 7 years or until $206,000,000 collected

• Tax collection began May 1, 2009

• Tax collection ends April 30, 2016

• Project Categories include:  

� Capacity Projects

� Intersection Improvement Projects

� Major Resurfacing Projects

� Paving Projects

Overview



2008 Capacity Projects

• Henry Brown Boulevard Extension – Phase 1 (Red Bank Road to Liberty Hall Road) 

$27.2 Million ($6.6 million Federal funds, $20.6 million sales tax)

Project let March 2016 and awarded to L&L Contractors

• Clements Ferry Road Widening – Phase 1 (I-526 to Jack Primus Road) 

$32.6 Million ($23.1 million federal funds, $9.4 million sales tax)

Advance clearing and grubbing contract – April 2016 letting

Construction Contract -- June 2016 letting

• College Park Road Widening – (South of S-567 to US 17-A)

$40.7 Million ($8.5 million federal funds, $32.2 million sales tax)

Construction underway and nearing completion Summer 2016

• Railroad Avenue Extension

$13.5 Million ($4 million federal, $9.5 million sales tax)

SCDOT Met with CSX RR March 2016 and presented revised design for Mabeline

Road intersection and extension – awaiting response from CSX on revisions

• US 17-A Improvements – completed as part of Cypress Gardens to Moncks Corner Section

$5 million in sales tax funds



2008 Intersection Improvement Projects

Old Highway 52 @ Cypress Gardens Road

• Complete

Henry Brown Boulevard @ Tanner Ford Boulevard

• Complete

North Highway 17-A @ Highway 41

• $381,000

• Complete

Murray Boulevard @ Hanahan Road

• $800,000

• Complete



2008 Major Resurfacing Projects

Jedburg Road (US 176 to County Line)

• $4.9 million

• Complete

SC 6 (S-5 to SC 311)

• $4.4 million

• Complete



2008 Resurfacing Projects

SCDOT Street Resurfacing

• $1.8 million spent to date

• 30 roads scheduled for May 2016 letting totaling 17 miles

• Fall 2017 completion

County Street Resurfacing

• $3.6 million spent to date

• Active construction contract underway

• 55 roads totaling $3.6 million

• Summer 2016 completion



State Roads 
Cypress Gardens Road

Azalea Street

Camellia Street

Magnolia Street

Cane Gully Road

Unity Road

Belvedere Drive

Miami Street

Steward Street

Clements Ferry Road

Longridge

Albert Storm Avenue

Fairfax Boulevard

Wisteria Street

Lucy Drive

Lake Moultrie Drive

Old Cherry Hill Road

Pinopolis Road

Gants Road

Old Point Road

Bellhaven Circle

Gunston Hall Road

Etling Avenue

Farm Road

Holly Avenue

Wessex Drive

Birch Avenue

Marion Avenue

Mary Scott Drive

Delmont Drive



Steeple Chase Drive Astor Court

Queens Court Palm Court

Fox Chase Drive Morning Glory Court

Planters Boulevard Lotus Court

Villa Court Eucalyptus Court

Villa Drive Ivy Court

Edmonton Circle James Drive

Single Tree Bedford Court

Jennie Street Kershaw Court

Alston Circle Brown Court

Wakefield Court Birmingham Drive

Seewee Drive Coventry Road

Cane Break Lane Oxford Way

Red Cypress Drive Ashwood Court

Stratford Drive Courtland Drive

Windsor Mill Road Oxford Road

Downing Court Houston Drive

Edgewood Lane Elon Drive

Stonehendge Drive Ohio Way

River Road Perdue Court

Roma Road Bowdin Court

Bankton Circle Wingate Court

Fairlawn Drive Memphis Court

Lacey Court Case Court

Lael Court Poplar Branch Drive

Shamrock Court Treeline Drive

Fern Court W. Poplar Branch Dr.

Jasimine Court E. Poplar Branch Dr.

Photinia Court Rice Planters Court

Wisteria Court Devon Blvd

Bell Tree Court S. Cranford Road

Marina Drive York Drive

Dominion Drive Fernleaf Street

Purple Martin Lane Hoover Court

Wisteria Street Bridgetown Road

Stratford Drive Pine Ridge Circle

Dogwood Hill Drive



• 29 County Dirt/Gravel Roads

19 complete

10 underway – Right of Way acquisition/Property owner coordination (9)

and RR coordination (1)

2008 Paving Projects



2008 Program Financial Overview

2008 Sales Tax Program 

Total Funds Collected and Projected 

through April 2016 $173,924,453  

2008 Expenditures to Date (February 

2016) $115,036,574

Remaining 2008 Budget Needs $28,893,491 

2008 Total Anticipated Program 

Expenditures $143,930,065 

*Funding surplus to date $29,994,388 

* Funding surplus will be recalculated once Clements Ferry Road Phase 1 is let to 

contract and actual construction contract values known. 



2014 Sales Tax Program Update



2014 Berkeley County Sales Tax Program Overview

• Approved in 2014 for a period of 7 years or until $230,000,000 collected

• Tax collection begins May 1, 2016

• Project Categories include:  

� 2008 Program Carry Over Projects

� Capacity Projects

� Intersection Improvement Projects

� Major Resurfacing Projects

� Paving Projects

2014 Program Overview



2014 Program Status Update

Status Of Program Development

• Completed Traffic Analysis

• Prepared Conceptual Designs

• Evaluated Constraints & Impacts

� Environmental

� Utility

� Cultural

� Haz-Mat

� Right of Way

• Developed Cost Estimates & Project 

Schedules

• Completed Draft Financial Plan & Cash Flow 

Forecast 

• Negotiated scopes and fees for design



Clements Ferry Road Widening Phase 2 

(Jack Primus Road to SC 41)

• $43.2 million 

• 4.5 miles

Henry Brown Boulevard Widening Phase 2 

(Liberty Hall Road to Old Mt. Holly Road / 

US 52)

• $30.1 million 

• 4 miles

Railroad Avenue Extension Phase 2 

(Extension to Eagle Landing Boulevard)

• $13.5 million 

• 1 mile

2008 Carryover Projects



2014 Capacity Projects
Sheep Island Parkway/I-26 Interchange and I-26 Widening Project

• $88 million total project cost – up to $36 million in 2014 funds

• Notice to Proceed issued March 14, 2016

• Ground breaking March 21, 2016

• Contract completion date (under review) May 2018

Jedburg Road/I-26 Interchange (Right of way acquisition only)

• $3 million to complete right of way 

• Apply to State Infrastructure Bank for $40.3 million

Nexton Parkway @ School 

• $2.4 million

US 176 Widening (US 17A to Center Line Road)

• $14.8 million – Preliminary Engineering and Right of Way 

Acquisition – Design contract pending

US 52/ US 176 Interchange – Goose Creek

• $5.3 million – Preliminary Engineering

I-26 Widening (Jedburg Road to Four Hole 

Swamp)

• Apply to State Infrastructure Bank (SIB) for 

$84 million

Nexton Parkway @ Cane Bay (Cane Bay 

Boulevard to US 176)

• $3.9 million



2014 Intersection Improvement Projects

Daniel Island Drive at Seven Farms Road

• $2.5 million

• Design underway for Roundabout– Evaluating Roundabout

and turn lane options

• Public meeting Spring 2016

Murray Drive at Yeamans Hall Road

• $330,661

• Design Underway

• Will evaluate turn lane extension

Foster Creek Road at Tanner Ford Boulevard

• $1.8 million

• Design contract pending

• Will evaluate improved through movement

Royle Road at Sangaree Parkway

• $2.3 million

• Design Underway to Construct a Roundabout

• Will evaluate roundabout and pedestrian overpass options



2014 Major Resurfacing Projects

Old Highway 52 (0.2 miles east of US 52 to 

US 52 in Strawberry) – 9 miles

• $4.7 million (2016)

SC 45 (Edgewater Road to Pineville) – 6 miles

• $4.7 million (2016)

SC 6 (Pinopolis Road to CSX RR) – 1.6 miles

• $1 million (2016)

SC 402 (Turnaround Court to Alligator Road) – 7 miles

• $4.8 million (2017)

Black Tom Road (US 176 to Black Tom Extension) – 4 miles

• $2.2 million (2017)

Dr. Evans Road (Hardpinch Road to end) – 5 miles

• $3.0 million (2017)

Mudville Road (US 176 to Ranger Drive) – 7 miles

• $1.5 million (2017)

Hoodtown Road (US 17 Alt. to Schurlknight Road) – 4 miles

• $1.9 million (2018)



2014 Local Paving Projects

• 59 County Dirt/Gravel Roads totaling 19 miles

• Roads packaged into 4 groups for construction in 2017, 2019, 2021, and 2023

• Total estimated cost $19.4 million



Total Cost with Inflation 2016 2017 2018 2019 2020 2021 2022 2023

2008 Carryover Projects

     Clements Ferry Road Widening Phase 2 43,225,646$                                      923,333$                         923,333$                         2,198,391$                      3,658,462$                      6,970,001$                      11,246,964$                     14,010,293$                     3,294,869$                   

     ** Henry Brown Boulevard Extention Phase 2 30,137,641$                                      1,525,875$                      1,225,875$                      2,873,996$                      3,971,825$                      6,683,428$                      9,401,664$                      4,454,978$                      -$                             

     *** RR Avenue Extension Phase 2 13,545,405$                                      -$                                -$                                -$                                3,147,054$                      5,807,625$                      4,590,725$                      -$                                -$                             

2008 Carryover Projects Total 86,908,691$                      2,449,208$          2,149,208$          5,072,387$          10,777,340$        19,461,054$        25,239,354$        18,465,271$        3,294,869$       

2014 Capacity Projects

     * Sheep Island Parkway/ I-26 Interchange and I-26 Widening 52,311,093$                                      29,724,330$                     22,185,138$                     80,325$                           80,325$                           80,325$                           160,650$                         -$                                -$                             

     ****Jedburg Road/I-26 Interchange (R/W Only) 3,000,000$                                        3,000,000$                      -$                                -$                                -$                                -$                                -$                                -$                                -$                             

    ***** I-26 Widening (Jedburg Road to Four Hole Swamp) -$                                                 

     Nexton Parkway at Cane Bay 3,930,714$                                        146,250$                         3,784,464$                      -$                                -$                                -$                                -$                                -$                                -$                             

     Nexton Parkway at School 2,270,326$                                        -$                                2,270,326$                      -$                                -$                                -$                                -$                                -$                                -$                             

     Sheep Island Parkway South -- Funded by Summerville -$                                                 

     US 176 Widening Phase 1 (US 17A to Cooper Store Road) PE and RW Only 9,313,721$                                        782,724$                         782,724$                         2,980,745$                      4,767,528$                      -$                                -$                                -$                                -$                             

     US 176 Widening Phase 2 (Cooper Store Road to Center Line Road) PE and RW Only 5,552,808$                                        686,667$                         686,667$                         1,862,294$                      2,317,181$                      -$                                -$                                -$                                -$                             

     US 52/US 176 Interchange -- PE  5,321,065$                                        100,000$                         100,000$                         -$                                -$                                1,536,320$                      1,536,320$                      1,408,293$                      640,133$                      

2014 Capacity Projects Total 81,699,727$                      34,439,971$        29,809,319$        4,923,363$          7,165,034$          1,616,645$          1,696,970$          1,408,293$          640,133$          

INTERSECTION IMPROVEMENT PROJECTS

     Daniel Island Drive @ Seven Farms Road 2,678,840$                                     166,667$                       2,512,174$                    -$                               -$                               -$                               -$                               -$                               -$                           

     Murray Drive @ Yeamans Hall Road 330,661$                                        64,375$                         266,286$                       -$                               -$                               -$                               -$                               -$                               -$                           

     Foster Creek Road @ Tanners Ford Boulevard 1,783,330$                                     236,900$                       739,679$                       806,751$                       -$                               -$                               -$                               -$                               -$                           

     Royle Road @ Sangaree Parkway 2,311,586$                                     206,000$                       544,352$                       1,561,234$                    -$                               -$                               -$                               -$                               -$                           

INTERSECTION IMPROVEMENT PROJECTS TOTAL 7,104,417$                        673,942$             4,062,491$          2,367,984$          -$                      -$                      -$                      -$                      -$                   

MAJOR RESURFACING PROJECTS

     S-791 Old Highway 52 4,650,000$                                     4,650,000$                    -$                               -$                               -$                               -$                               -$                               -$                               -$                           

     SC 45 4,655,230$                                     4,655,230$                    -$                               -$                               -$                               -$                               -$                               -$                               -$                           

     SC 6 1,026,213$                                     1,026,213$                    -$                               -$                               -$                               -$                               -$                               -$                               -$                           

     SC 402 4,831,524$                                     -$                               4,831,524$                    -$                               -$                               -$                               -$                               -$                               -$                           

     S-467 Black Tom Road 2,177,957$                                     -$                               2,177,957$                    -$                               -$                               -$                               -$                               -$                               -$                           

     S-180 Hoodtown Road 1,895,956$                                     -$                               -$                               1,895,956$                    -$                               -$                               -$                               -$                               -$                           

     S-44 Dr. Evans Road 2,998,143$                                     -$                               2,998,143$                    -$                               -$                               -$                               -$                               -$                               -$                           

     S-135 Mudville Road 1,476,468$                                     -$                               1,476,468$                    -$                               -$                               -$                               -$                               -$                               -$                           

MAJOR RESURFACING PROJECTS TOTAL 23,711,489$                      10,331,443$        11,484,091$        1,895,956$          -$                      -$                      -$                      -$                      -$                   

LOCAL PAVING PROJECTS (Dirt Road Paving)

    2017 Package 6,068,342$                                     500,000$                       5,568,342$                    -$                               -$                               -$                               -$                               -$                               -$                           

    2019 Package 6,407,454$                                     -$                               -$                               500,000$                       5,907,454$                    -$                               -$                               -$                               -$                           

    2021 Package 3,453,635$                                     -$                               -$                               -$                               -$                               300,000$                       3,153,635$                    -$                               -$                           

    2023 Package 3,645,692$                                     -$                               -$                               -$                               -$                               -$                               -$                               300,000$                       3,345,692$                

LOCAL PAVING PROJECTS TOTAL 19,575,122$                      500,000$             5,568,342$          500,000$             5,907,454$          300,000$             3,153,635$          300,000$             3,345,692$       

2014 PROJECT TOTAL 132,090,756$                   45,945,355$        50,924,242$        9,687,303$          13,072,488$        1,916,645$          4,850,605$          1,708,293$          3,985,825$       

Total Projected Cash Needs 218,999,447$          48,394,564$  53,073,450$  14,759,690$  23,849,828$  21,377,698$  30,089,959$  20,173,564$  7,280,694$  

     * Sheep Island Parkway/I-26 Interchange and I-26 widening -- $52.3 million illustrated will be reduced to $23 million should $15 million SIB commitment be realized and when $4 million from Summerville and $10.5 million multicounty busines

     **  RR Avenue Extension Phase 2 -- Project proceeding forward to construction is dependent on favorable decision from US Army Corps. Of Engineers of permit application to be submitted June 2016

     *** Henry Brown Boulevard Extention Phase 2 -- includes $300,000 for advance wetlands mitigation purchase

     **** Jedburg Road/I-26 Interchange total estimated cost $40.3 million

     ***** I-26 Widening (Jedburg Road to Four Hole Swamp) -- total estimated cost $84.0 million  

$82 million needed for construction for US 176 Widening Phase 1 and 2 -- future CHATS Project 

$79 million needed for construction of US 52/US 176 Interchange -- future CHATS Project

Berkeley County Transportation Improvement Plan -- 1/12/2016

Financial Plan and Cash flow Forecast



Questions?


